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EXECUTIVE SUMMARY 

Since July 2013, the Kandahar Food Zone (KFZ), implemented by International Relief and Development 

(IRD), has conducted a number of alternative livelihood activities in Kandahar aimed at addressing 

drivers of poppy cultivation. Working closely with the Ministry of Counter-narcotics (MCN), KFZ has 

also conducted capacity building for the ministry in its Kabul and Kandahar offices. KFZ is the USAID-

funded pillar of a four pillar MCN strategy called MCN-KFZ which was designed by the Afghan 

government to reduce poppy cultivation and increase the effectiveness and legitimacy of national and sub-

national administrations. The Bureau of International Narcotics and Law Enforcement Affairs (INL) 

funds the other three pillars which focus on poppy eradication through provincial governments, drug 

demand reduction, and strategic communications on anti-poppy cultivation.  

This mid-term performance evaluation covers the alternative livelihood activities of KFZ and whether its 

approach met the program’s objectives as well as the US Government’s counter-narcotics plan in 

Afghanistan which aims to ensure programming is realistic, durable, and sustainable. 

This report describes findings from KFZ’s activities and grants up to November 2014, during which KFZ 

programmed lengthy canal rehabilitations to increase access to affordable irrigation water, implemented 

vocational trainings tied to alternative development, and conducted capacity-building trainings for MCN 

staff. 

Key Findings and Recommendations 

Counter-narcotics programming in Afghanistan is an inherently difficult endeavor. The country has 

experienced constant and considerable increases in poppy cultivation since the fall of the Taliban. 

Eradication efforts have largely been insufficient and unsuccessful and have often been followed by 

reduced support for the Afghan government. Previous alternative livelihoods programming in 

Afghanistan has seen mixed results, often because it was not adequately tied to a multi-agency approach, 

but was rather narrowly implemented. Many of these programs focused on crop substitution and similar 

alternative cropping schemes that sometimes had counterproductive effects, such as the Helmand Food 

Zone (HFZ) which pushed poppy farmers out into marginal desert areas with no government control, 

resulting in a considerable increase in poppy cultivation levels.  

KFZ as a program has performed well in executing its contract, but was significantly hindered by factors 

outside of the program’s control. These issues and recommendations for program improvement as well as 

for future USAID-funded alternative livelihood programming are prioritized and discussed below: 

1. The KFZ scope, timeframe, and funding should be changed to better reflect the realities on the 

ground, the work of the four MCN-KFZ pillars, and need to occur when there is adequate Afghan 

government political will to conduct counter-narcotics.  

Scope – KFZ needs to be tied to a provincial poppy elimination strategy and a provincial eradication 

plan, both voluntary and enforced. KFZ projects should overlap with eradications so that these 

projects can be considered as the answer to eradication, the answer to a shift to a licit economy, and 

as the answer to root causes of poppy cultivation. KFZ’s efforts will be most effective when 

combined with an eradication program.  
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Timeframe – KFZ should have been a multi-year program instead of its current duration of two years. 

Most alternative livelihoods programs are multi-year, multi-agency efforts in order to work through 

several seasonal planting cycles and observe whether the model works. KFZ was limited to 

programming during one poppy cultivation seasonal cycle and USAID may not see any impact on 

poppy cultivation levels until several months after the program closes out.  

Funding – KFZ targeted seven districts in Kandahar but was not adequately funded to address drivers 

of poppy cultivation in each district. Now that the main drivers of poppy cultivation have been 

identified through KFZ’s CBPSA-PC, it is clear that village respondents identified a lack of 

affordable irrigation water as the main driver. This necessitates irrigation improvement work that can 

be costly. KFZ’s limited budget forced it to program irrigation improvement work in only two out of 

seven districts. While the impact of such irrigation improvement projects has not been evaluated yet, 

should it be positive, USAID needs to consider funding future alternative livelihoods programs in 

Kandahar that can conduct irrigation improvement work in all targeted districts. A more thorough 

cost analysis during the project design process can contribute to a more realistic budget. 

Political Will – Alternative livelihoods cannot achieve success without eradication. The Afghan 

government needs to actually conduct counter-narcotics/eradication if it promises to do so. Without 

the political will to enforce counter-narcotics/eradication, the success of any alternative livelihoods 

program will be extremely limited. 

2. Alternative livelihood programs need to be multi-year and multi-agency efforts in order to ensure that 

enough poppy crop planting and harvesting cycles occur so that programming can affect behavior 

change from illicit to licit livelihoods. KFZ is not a multi-year program, nor is it truly tied to a multi-

agency effort as there is almost no collaboration with INL, which funds the other three MCN pillars. 

Designing KFZ as a two year experiment was shortsighted. Future attempts at alternative livelihoods 

need to be designed for a longer duration (minimum of five years) to achieve better results as short 

duration programs like KFZ cannot achieve proper goals and objectives. 

3. Under Component 1 (Capacity Building), KFZ was tasked with building the capacity of MCN’s 

Alternative Livelihoods Directorate. This was misdirected. While well intentioned and mandated by 

its contract with USAID, these trainings were conducted in a ministry that does not program (it only 

works on policy and planning), does not have a budget or promises of a budget for behavior change 

programming, nor has the capacity to implement such programming at this time. The Ministry of 

Agriculture, Irrigation, and Livestock (MAIL) and the Ministry of Rural Rehabilitation and 

Development (MRRD) work on similar programming, serve as implementers, and can implement 

MCN policy. It would have been better if the task order asked KFZ to ensure capacity for alternative 

livelihoods programming in all three ministries instead of just the MCN.     

4. There is a need for a program like KFZ to have a strategic communications component instead of 

relying exclusively on INL’s counter-narcotics public information work (which wasn’t conducted in 

every KFZ district). Component 2 of the contract should be adjusted to reflect this need with 

sufficient funds added by USAID. Strategic communications will allow KFZ to sensitize farmers on 

the negative consequences of poppy cultivation at the family, provincial, and national levels. This 

would also allow KFZ to tie sensitization with alternative livelihoods programming. 

5. Lack of access to sustainable and affordable sources of water for irrigation is one of the key drivers of 

poppy cultivation. There is an undeniable need for improved and efficient irrigation systems. Given 
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this fact, future USAID counter-narcotics/alternative livelihoods programming should be designed 

around this particular driver of poppy cultivation in order to maximize impact. This would include 

larger scale infrastructure improvements in addition to small grants and cash for work programming. 

6. USAID should not encourage programming in districts for which an adequate budget does not exist. 

Given its limited budget, KFZ realized that it would be best to not program anything in Arghistan, 

Kandahar City, Maiwand, Takhtar-Pul, and Shawalikot districts as none of the vocational trainings 

without grants for irrigation infrastructure improvement would adequately address drivers of poppy 

cultivation. USAID forced KFZ to program in all districts even though the wasteful nature of such 

programming was identified by KFZ leadership. 

7. The KFZ model might have seen higher returns/greater impact if it wasn’t so spread out. A limited 

scope, such as working in only two high risk districts per year, subsequently tied to alternative 

livelihoods programming and the MCN-KFZ pillars should see better gains over time, rather than 

short duration and ambitious programming spread over multiple districts. A staggered and highly 

targeted approach would make most sense if the KFZ model is to be continued as a multi-year 

program.  

8. Experience has shown that spending funds on short-term classroom-type training courses and 

workshops have been largely unproductive. In KFZ’s case, they are even more unproductive as in five 

out of seven districts they are not tied to increases in affordable irrigation water – a major driver of 

poppy cultivation. KFZ conducted these vocational training courses because it needed to program 

something in those five districts. This was wasteful. Such trainings should not occur if it is clear that 

they will not adequately address a driver of poppy cultivation. 

9. Continue appropriately-timed programming to divert farmers away from poppy cultivation. KFZ 

times all of its programming to coincide with the poppy cultivation, weeding, and harvesting months 

(October – April). This is done intentionally to divert farmers away from poppy cultivation and into 

training courses and jobs. Such diversions are well thought out and timely.  

10. USAID should award future contracts of this type in Kandahar in February/March of any year to best 

fit within the poppy planting calendar. This would allow the program enough time to conduct 

assessments, conceptualize alternative livelihoods programming, receive grant approvals, and conduct 

the necessary coordination with the Afghan government before that year’s first poppy planting 

begins. As KFZ was awarded in July and poppy planting in Kandahar begins in October, the program 

did not have enough time to address poppy cultivation in its first year. 

Conclusion 

KFZ’s design does not predicate success on the other three MCN-KFZ pillars, does not include 

communications and outreach activities, and does not include a sufficient budget or timeframe in order to 

foster change in the social, political, and economic behaviors that drive poppy cultivation. While KFZ did 

identify the root causes that motivate communities to cultivate poppies, the program was unable to 

conduct meaningful mitigation activities in all seven districts due to a limited budget. While promoting 

alternative livelihoods needs to be complemented by more traditional narcotics supply reduction activities 

such as eradication, KFZ programmed in Kandahar during years of almost zero eradication. While 

promoting alternative livelihoods needs to also be complemented by public information about narcotics, 

KFZ’s scope did not include communications and outreach work and did not adequately integrate with 
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MCN-KFZ’s public information pillar. Lastly, KFZ was meant to serve as a model in targeted districts, 

improving the Afghan government’s ability to continue behavior change programming beyond the life of 

the program. This element of KFZ’s design is misdirected. KFZ conducted capacity building trainings at 

the MCN’s Alternative Livelihoods Directorate. While well intentioned and mandated by its contract with 

USAID, these trainings were conducted in a ministry that does not program (it only works on policy and 

planning), does not have a budget or promises of a budget for behavior change programming, nor does it 

have the capacity to implement such programming at this time.    

It is therefore imperative that alternative livelihoods programming be based on realistic, durable, and 

sustainable successes within a larger counter-narcotics strategy. KFZ’s scope, timeframe, and funding 

must be reworked by USAID in order for this to occur. A well thought out program can have significant 

positive outcomes. 
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INTRODUCTION 

The Strategic Partnership Agreement signed by the United States and the Afghan government on May 2, 

2012 paved the way for continued US commitment to helping the Afghan government break the 

narcotics-insurgency nexus and further connect the Afghan people to their government. This strategy 

prioritizes US counter-narcotics assistance during transition to Afghan security force responsibility. The 

US supports a counter-narcotics  plan in Afghanistan that is realistic, durable, sustainable, and that 

protects US national security interests
1
. 

As part of the US “whole of government” approach to assisting the Afghan government in sustaining 

security and stability gains, the US counter-narcotics  strategy for Afghanistan focuses on building 

Afghan capacity, the interdiction of drugs, and providing licit alternatives to poppy cultivation. It also 

supports the Afghan National Drug Control Strategy (NDCS) and the US Afghanistan-Pakistan Strategy, 

and is aligned with the US Agriculture Assistance Strategy for Afghanistan, which focuses on sustainable 

agricultural sector practices and “foundational” investments. Additionally, the strategy addresses supply 

and demand reduction, stopping drug traffickers, public information campaigns, and regional and 

international cooperation. 

KFZ is based on a Memorandum of Understanding (MoU), signed on September 15, 2012 between 

USAID and the Afghanistan Ministry of Counter-narcotics  (MCN), in which USAID intends to support 

the goals and objectives of the MCN Kandahar Food Zone program (MCN-KFZ) designed by the Afghan 

government to reduce poppy cultivation and to increase the effectiveness and legitimacy of the national 

and sub-national administrations. Through this MoU, USAID partnered with MCN by supporting one 

component of the MCN-KFZ structure – the alternative livelihoods (AL) pillar. 

MCN-KFZ is defined as a multi-pillar, multi-agency model comprised of these four pillars: 

1. Governor-led eradication of poppies (INL) 

2. Demand reduction programing (INL) 

3. Counter-narcotics  public information and awareness - strategic communications (INL) 

4. Alternative livelihood programming (USAID) 

USAID is only responsible for the fourth pillar that supports the third and fifth objectives of the US 

Counter-narcotics  Strategy for Afghanistan.
2
 As such, USAID funded KFZ is a two-year, $18.7 million 

project implemented by International Relief and Development (IRD) and designed to identify and address 

the drivers of poppy cultivation in seven (7) targeted districts in Kandahar province chosen by MCN, 

USAID, and the Kandahar Provincial Governor. These districts are Panjwai, Maiwand, Zharai, Kandahar 

City, Arghistan, Shawalikot, and Takhtar-Pul seen in Figure 1.  

The decision to invest in these seven districts was based on the below criteria: 

 3 year average poppy cultivation 

                                                      
1 US Counternarcotics Strategy for Afghanistan, Annex B, USAID KFZ SOW given to MISTI. 
2 Objective 3:  Support sustainable agricultural development and licit alternatives to poppy, in line with the objectives set forth in national and 
provincial development strategies. Objective 5:  Build a more capable, accountable, effective, sustainable, and self-reliant Afghan Ministry of 

Counter Narcotics. 
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 Percentage of probable poppy cultivation in 

agriculturally productive areas 

 Trends in poppy cultivation 

 Impact in Value Chain Linkages  

 Afghan government presence  

 Security conditions, permissible access 

 Potential to leverage other investments 

USAID designed KFZ with two components to 

support the fourth (AL) pillar:  

 

1. Build capacity in the MCN Alternative 

Livelihoods Directorate and at the 

Kandahar Directorate of Counter-

narcotics  (DCN) office. 

2. Provide alternative livelihoods and 

community infrastructure to increase 

licit economic activities (shift farmers 

away from poppy cultivation and into licit livelihoods).  

In line with the second component, KFZ’s scope has the following goals: 

 Rehabilitate more than 150km of irrigation canals in three target districts
3
 

 Have more than 85,000 Kandaharis benefit from infrastructure and alternative livelihood 

activities
4
 

 Improve more than 20,000 hectares with irrigation to provide farmers with alternative licit 

income 

 Reduce poppy cultivation in areas where KFZ improved the irrigation infrastructure 

While these objectives (outputs) will be evaluated in the Findings section, it should be noted that USAID 

designed this program to work in conjunction with the other three MCN pillars (eradication, demand 

reduction, and public awareness). These three pillars have not worked well and have hindered the ability 

of KFZ to reach its objectives through the fourth pillar (alternative livelihoods) alone. 

Under component two, KFZ is designed to address the drivers of poppy cultivation through infrastructure 

grants and vocational trainings, to include capacity-building. As of November 2014 (the end of the period 

of performance), KFZ began work on rehabilitating eleven canals in Panjwai and Zharai districts, totaling 

roughly 150km. The goal of these canals is to provide access to 27,400 hectares of farmland in the area, 

                                                      
3 In reality, irrigation projects only covered two districts, Panjwai and Zharai. There wasn’t enough funding to program irrigation projects in all 
seven targeted districts. These two districts were chosen based on their proximity to the main water sources in Kandahar and where canal 

construction would include the most beneficiaries. Unfortunately, the lack of sufficient funding as well as realities on the ground prevented 
Maiwand district (which produces three times as much opium as the second largest producing district – Zharai) from benefitting from 
infrastructure projects. 
4 See the last findings section on output targets. KFZ has not met this figure yet under the period of performance. 

FIGURE 1: KFZ'S TARGET DISTRICTS IN 

KANDAHAR PROVINCE 
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including close to 8,000 hectares of land currently under poppy cultivation
5
. Work on these canals began 

in October 2014 and is scheduled to finish by early Spring 2015.  

KFZ also identified 36 alternative livelihood projects such as masonry trainings, vegetable greenhouses, 

pre and post-harvest market and water management trainings, as well as farm machinery 

repair/mechanics. These and the canal construction projects were chosen by the beneficiary communities 

through a conflict assessment tool called Community Based Planning to Support Alternatives to Poppy 

Cultivation (CBPSA-PC), a modified tool commonly used by USAID-Afghanistan for its stabilization 

programming
6
. The tool essentially distills community grievances through a filter that checks for whether 

these grievances are tied to stabilization objectives. If they are, then they are further filtered on whether 

they drive poppy cultivation. KFZ then develops mitigation activities against the remaining grievances 

through projects approved by community representatives. Through this process KFZ involves social 

capital from the beneficiary communities with alternative livelihoods programming.  

It should be noted that alternative livelihoods is the term given to rural development activities that provide 

licit economic alternatives to farmers and other rural workers currently dependent on or vulnerable to 

poppy cultivation. The key aim of the alternative livelihood pillar of the NDCS is to strengthen and 

diversify alternative livelihoods that free farmers and other rural workers from dependence on poppy 

cultivation. Currently, the Ministry of Agriculture, Irrigation, and Livestock (MAIL) and MCN each have 

their own alternative livelihoods departments with similar mandates. MCN, however, has no 

implementation role and no funds to implement a national program aside from the Good Performance 

Initiative
7
. 

It is important to note that MCN does not have any implementation role or funding for alternative 

livelihoods. Instead, it is a policy and planning ministry that has no direct alternative livelihood 

programming or actual counter-narcotics  impact as eradication is conducted by the provincial governors 

through the security forces (Ministry of Interior and Ministry of Defense), demand reduction is conducted 

largely through the Ministry of Public Health, and public awareness communications is done through 

INL-funded Sayara Strategies, a private research and communications company in Afghanistan. 

This mid-term performance evaluation evaluates the alternative livelihood activities of KFZ and whether 

its approach met the program’s objectives as well as the US Government’s counter-narcotics  plan in 

Afghanistan which aims to ensure programming is realistic, durable, and sustainable. 

Purpose of the Evaluation 

The objective of this evaluation is to assess the performance, relevance, and success of the KFZ program 

within the context of the US Government’s overall counter narcotics strategy in Afghanistan. Specifically, 

this evaluation is being undertaken to provide information to the senior management of 

USAID/Afghanistan on whether alternative livelihoods activities implemented by KFZ are achieving their 

                                                      
5 Based on KFZ AOR’s “Concept Note” to USAID arguing for an extension to the program and a funding increase of $45 million. 
6 The original tool is called the Stability Analysis Methodology (SAM), SAM looked at sources of instability and made it easier to develop 

programming to mitigate against the community-identified sources of instability. KFZ modified SAM to make it identify drivers of poppy 
cultivation as well as sources of instability. It then tied the two together. Mitigation activities were developed exclusively to counter the 
community-stated grievances in the CBPSA-PC sessions.  
7 This is an INL run program that provides an annual $1 million grant to provinces that are poppy-free.  



 

KANDAHAR FOOD ZONE:  MID-TERM PERFORMANCE EVALUATION  8 

desired results by examining the performance of KFZ according to its approved program objectives, 

funding, timeline, and targets.  

This mid-term performance evaluation documents accomplishments, areas for performance improvement, 

and lessons learned from the effective date of award (July 30, 2013) to November 2014. This mid-term 

evaluation incorporates the results of MISTI’s Stability Trends Analyses report and MISTI’s Stability 

Analysis Methodology evaluation (concluded in October 2013). Additionally, the United Nations Office 

for Drugs and Crime (UNODC) Opium Survey reports for 2013 and 2014, MCN policy and strategy 

reports, and reports concerning the Helmand Food Zone were consulted. With these data sources 

incorporated, this evaluation serves as a vehicle for extracting key lessons and determining the need for 

KFZ strategy modification and/or an extension. 

Key Evaluation Questions 

The following evaluation questions were examined through the evaluation: 

1 Are the assumptions and logic built into KFZ’s theory of change still valid and consistent with the 

evaluation findings? 

2 To what extent did program activities and grants address drivers of poppy cultivation?  

3 How did KFZ integrate results from the CBPSA-PC into the identification of projects and the 

execution and management of grants? 

4 To what extent do stakeholders see the Ministry of Counter Narcotics as an effective government 

institution in counter narcotics to deliver services? 

5 Will the scope, timeframe and funding of KFZ bring about the desired changes in poppy cultivation 

levels in the targeted districts?  

6 To what extent are the MCN-KFZ pillars working together and supporting each other to achieve the 

same goal? If there are limitations, could this approach still make a success if expanded in scope? 

7 How do KFZ and other USAID funded projects working in Kandahar address the poppy cultivation 

calendar within their activities? Limitations? 

8 How has the timeframe of KFZ affected the alternative development of the communities benefited 

from the infrastructure projects?  

 

At the IR and sub-IR levels, these questions were answered: 

1. To what extent was the capacity of MCN increased to manage its programs? 

2. To what extent were activities implemented in a timely manner (according to the pre-planting 

decisions for poppy and planting/harvesting for poppy, etc.)? 

3. How has the KFZ approach improved community social capital in identifying sources of instability 

and drivers of poppy cultivation? 

4. To what extent were output-level results met?  

5. What were the critical factors in meeting or not meeting targets for Year 1? 

Methodology  

This performance evaluation used qualitative methods, including observation, interviews, and a desk 

review of project documents to evaluate KFZ’s performance up to November 30, 2014. The Kabul-based 
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evaluation team consisted of one expatriate and three Afghan evaluators who conducted interviews with 

KFZ, USAID, INL, MCN, MAIL, RADP-S, Kandahar provincial governor’s office, and project 

stakeholders to understand processes, challenges, and lessons learned of the program. The expatriate 

evaluator traveled to KFZ’s Kabul offices to conduct interviews with expatriate and Afghan managers. 

The Afghan evaluators traveled to Kandahar for interviews. They also managed a team of field 

interviewers who traveled to project sites and all seven KFZ districts.  

To gain a deeper understanding of how the program performed in the field, the evaluation selected all 11 

irrigation infrastructure improvement and 28 alternative livelihood vocational training activities under the 

period of performance for closer study. KFZ project data was examined to understand how projects varied 

in terms of type, value, beneficiaries, and location. Further project analysis involved examining KFZ’s 

district profiles and project concept notes for project relation to identified drivers of poppy cultivation. 

Survey data from UNODC’s 2013 and 2014 annual opium cultivation surveys was used to further 

understand programming. The map (Figure 2) shows all KFZ districts and locations of vocational 

trainings as well as canal rehabilitations. A complete list of projects visited appears in Annex B. 

Security conditions in certain project areas prohibited the Kabul-based Afghan evaluators from visiting 

each site. Instead, the team recruited and trained male interviewers from each district to visit the selected 

project sites and interview direct and indirect beneficiaries and project stakeholders. One female 

interviewer was hired to conduct interviews with female beneficiaries. The interviewers conducted at least 

four interviews for each project site visited. The Afghan and local interviewers documented perceptions 

of project selection, implementation, monitoring, effects on drivers of poppy cultivation, and how valued 

they were by the community in which they were implemented. They also evaluated the degree to which 

communities recognized MCN’s involvement. The evaluation team did not hire engineers to inspect 

project quality or accountants to review records. The evaluation was designed to examine community 

perceptions of processes, outputs, and some limited outcomes. Measuring program impact was not an 

objective of the performance evaluation. 

The evaluation team visited all seven (7) districts in Kandahar province. In total, the evaluation team 

conducted 208 interviews: 1 with USAID staff, 21 with KFZ staff, 25 with Afghan government officials, 

28 with district entities, 3 with RADP-S, and 103 with beneficiaries. A table with interviews by category 

appears as Annex A. 

Limitations 

The evaluation design had many strengths including the collection of data from all requested districts and 

multiple project sites. The hiring of a female interviewer added depth to the gender portion of the 

evaluation as access to females by male interviewers is almost impossible in rural areas of Afghanistan. In 

addition, the evaluation team has previous experience evaluating USAID stabilization programs in 

Afghanistan.  

Nevertheless, some limitations should be noted. Kandahar is an insecure province. Travel to certain 

project sites presented risks to the MISTI team. While MISTI was able to travel to each project location, 

the team interviewed four beneficiaries. This was slightly lower than MISTI’s standard of five in-depth 

interviews per location. MISTI did not interview anyone from the Ministry of Public Health (MoPH) or 

from Sayara as these were outside the scope of the evaluation. Although the MoPH runs the drug demand 
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reduction pillar and Sayara operates the public information pillar, MISTI was able to assess the work of 

these two pillars through interviews with stakeholders in Kandahar and Kabul.  

 

TABLE 1:  DATA-COLLECTION SCHEDULE 

Area Dates Data Collected 

Kabul – USAID, MCN, KFZ, external interviews December 2014 – February 2015 

Kandahar Fieldwork February 2 – 12, 2015 



 

KANDAHAR FOOD ZONE:  MID-TERM PERFORMANCE EVALUATION  11 

 
FIGURE 2:  MAP OF KFZ OPERATING DISTRICTS AND KFZ PROJECT LOCATIONS 
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FINDINGS 

1. Are the Assumptions and Logic Built into KFZ’s Theory of Change 

Still Valid and Consistent with the Evaluation Findings? 

KFZ’s theory of change shows a thorough understanding of how alternative livelihoods programming 

needs to work within a counter-narcotics  context. Although it is well formulated and many of the 

necessary indicators in the results framework are present to measure it, the theory of change was, 

unfortunately, invalidated due to constraints outside of KFZ’s control. 

Theory of Change 

KFZ is premised on the theory of change that if the root causes of opium cultivation are addressed, and 

communities are simultaneously introduced and linked to alternative livelihoods opportunities, 

communities will have a greater ability to withstand economic shocks and stresses and greater propensity 

to pursue licit economic livelihoods that are permanent and sustainable means of income. 

Rationale8 

The theory of change that drives KFZ is based on a large body of evidence that informs stabilization and 

counter narcotics programming in general. Reducing poppy cultivation is not simply a function of crop 

substitution or eradication. Reducing poppy cultivation must be seen as behavior change -- social, 

political, and economic responses (drivers) to problems (including instability) that households and 

communities face. Thus, by addressing those root causes that motivate communities to cultivate poppy, 

while at the same time introducing or linking communities to alternative livelihoods, communities will 

choose to pursue licit means of economic livelihoods that are permanent and sustainable. Efforts to 

promote alternative livelihoods are complemented by more traditional narcotics supply reduction 

activities, including eradication and counter narcotics public information. KFZ serves as a model in 

targeted locations, improving the Afghan government’s ability to continue behavior change programming 

beyond the life of the program.  

For this theory of change to result in strengthened and diversified legal rural livelihoods, KFZ needed to 

rigorously pursue the following principles in its programming:  

 Develop a thorough understanding of the problems faced by communities and the drivers of 

poppy cultivation distinct to the context at the sub-district level. 

 Foster change in the social, political, and economic behaviors that drive poppy cultivation. 

 Increase the government’s effectiveness and legitimacy to conduct alternative livelihood efforts 

and understand community-level drivers of poppy cultivation. 

 Complement more traditional narcotics supply reduction activities, including government led 

eradication, rule of law (including interdiction, law enforcement and criminal justice) and public 

information campaigns. 

 

                                                      
8 Rationale taken from KFZ’s program literature and USAID’s SOW for this mid-term performance evaluation. 
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While KFZ did develop an understanding of the drivers of poppy cultivation through CBPSA-PC 

analysis, did attempt to foster change as much as it could given its limited budget and limited timeframe, 

did increase the MCN’s understanding of community-level drivers of poppy cultivation, and did attempt 

to complement traditional narcotics supply reduction activities, the program does fall short on delivering 

on the last three principles. This is not the fault of KFZ, which programmed the best it could given 

existing constraints. The fault lies with the design of KFZ, its wishful scope, limited budget, and with an 

unwilling Afghan government that did not focus sufficient attention on counter-narcotics .  

KFZ’s design does not predicate success on the other three MCN-KFZ pillars, does not include 

communications and outreach activities, and does not include a sufficient budget or timeframe in order to 

foster change in the social, political, and economic behaviors that drive poppy cultivation. While KFZ did 

identify the root causes that motivate communities to cultivate poppies, the program was unable to 

conduct meaningful mitigation activities in all seven districts due to a limited budget. While promoting 

alternative livelihoods needs to be complemented by more traditional narcotics supply reduction activities 

such as eradication, KFZ programmed in Kandahar during years of almost zero eradication. While 

promoting alternative livelihoods needs to also be complemented by narcotics public information, KFZ’s 

scope did not include communications and outreach work and did not adequately integrate with MCN-

KFZ’s public information pillar. Lastly, KFZ was meant to serve as a model in targeted districts, 

improving the Afghan government’s ability to continue behavior change programming beyond the life of 

the program. This element of KFZ’s design is misdirected. KFZ conducted capacity building trainings at 

the MCN’s Alternative Livelihoods Directorate. While well intentioned and mandated by its contract with 

USAID, these trainings were conducted in a ministry that does not program (it only works on policy and 

planning), does not have a budget or promises of a budget for behavior change programming, nor has the 

capacity to implement such programming at this time.    

2. To What Extent did Program Activities and Grants Address Drivers 

of Poppy Cultivation?  

Overall, it is too early to measure impact under the period of performance as KFZ began to program 

activities a few months before the end of the period of performance. Furthermore, a limited budget forced 

KFZ to program irrigation infrastructure improvements in only two out of seven districts
9
. The other five 

districts received vocational trainings. However, these were not tied directly to irrigation infrastructure 

improvement and will likely have limited effects.  

Based on KFZ’s CBPSA-PC analysis in all seven districts, the following are the seven leading drivers of 

poppy cultivation with districts in which they are prevalent:   

 Driver #1: A lack of timely and affordable supply of water forces farmers to cultivate opium as a 

reliable source of cash to fund diesel-driven pump wells (Arghistan, Kandahar City, Panjwai, 

Maiwand, Takhtar-Pul, Zharai, Shawalikot). 

 Driver #2: The quality and quantity of perishable agricultural goods is not attractive to traders. As a 

result, the price of licit crops is too low to cover all farm input costs and associated risks. Farmers 

                                                      
9 Only in Panjwai and Zharai. The other five districts received only vocational trainings that were not tied to irrigation infrastructure 

improvements. 
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cultivate opium as a reliable cash crop with predictably higher returns (Arghistan, Kandahar City, 

Maiwand, Shawalikot, Takhtar-Pul, Zharai). 

 Driver #3: Lack of alternatives to off-farm and non-farm income generation opportunities forces 

farmers to maximize returns from agricultural cash crops, which, in the environment, mean opium 

cultivation (Kandahar City, Maiwand, Shawalikot, Takhtar-Pul, Zharai). 

 Driver #4: The lack of alternative livelihood opportunities leads to an over-reliance on certain crops 

and reduced ability to withstand economic shocks and stresses (Arghistan, Kandahar City, Maiwand, 

Takhtar-Pul, Zharai). 

 Driver #5: Lack of licit access to credit for agricultural and non-agricultural investment pushes 

farmers to cultivate opium as repayment for cash loans or land use (Zharai). 

 Driver #6: Insecure or uncertain prices for licit agricultural crops increases the propensity for farmers 

to seek higher returns from opium cultivation (Zharai). 

 Driver #7: Lack of maternal healthcare and midwifery services, as high female mortality, combined 

with high dowry prices, drives a demand for cash that sales of opium can meet (Maiwand).  

In order to address these drivers of poppy cultivation, KFZ programmed both infrastructure improvements 

and vocational trainings. While it is too early to measure impact on poppy cultivation, MISTI did evaluate 

the strengths and weaknesses of each activity and these are discussed in detail below. 

Hard Activities (Panjwai and Zharai only) 

A significant number of canals and karezes in Kandahar are either damaged due to soil erosion, poor 

maintenance, and/or blocked wreckages. As a result, farmers use tube wells powered by expensive diesel 

generators. This extra expense forces farmers to cultivate poppies in order to recover incurred fuel costs 

used for licit crop production. There is also a lack of culverts, check dams, and flood protection walls, 

which has limited the supply of affordable irrigation water. In addition, the lack of arable land, due to the 

lack of irrigation, forces farmers to maximize returns through poppy cultivation. 

KFZ’s limited budget allowed it to program 11 canal rehabilitations in Panjwai and Zharai only. While 

the construction of the canals had only started at the end of the period of performance (construction 

started on October 6, 2014), based on MISTI’s fieldwork in these two districts, beneficiaries have all said 

that with the canal rehabilitations, farmers will benefit from improved and reliable irrigation water which 

will lead to increased agricultural productivity. MISTI did not see any poppies cultivated near canal 

construction. Instead we saw lands cultivated with wheat and basil. We also saw farmers busy preparing 

lands for grape and pomegranate planting. Project beneficiaries, DDAs, CDCs, district governors, and 

provincial line departments showed their satisfaction with KFZ’s infrastructure improvements and had 

high expectations that these would lead to increased rural household income, farm employment, and a 

reduction in poppy cultivation used to fund tube wells. 

Using their Shamal system (which already included the mapping for households in Kandahar), KFZ took 

2014 imagery data in December 2014 and began to map poppy cultivation in areas around their canal 
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rehabilitation zones
10

. KFZ can replicate this mapping capability rather quickly (they were able to make 

the mapping system more efficient, bringing down the time required to assess poppy cultivation levels 

from two month to two weeks). This means that KFZ may know the latest effects on poppy cultivation 

levels by May 2015 (when they can process the latest imagery), but the real impact would only be 

observed in 2016, when a new round of imaging becomes available. 

Furthermore, through their imagery, KFZ is able to differentiate large poppy growers from smallholder 

farmers. This enables the program to focus attention on smallholder farmers who would most benefit from 

alternative livelihoods programming and encourage eradication of large farms to the government. 

Therefore, it is too early to measure whether canal improvements will lead to reduced poppy cultivation. 

The UNODC 2015 Annual Opium Survey, which comes out in November 2015, combined with KFZ’s 

data should provide the program, USAID, and MCN with an accurate assessment of impact on poppy 

cultivation levels by that time, but not before KFZ’s currently scheduled closeout. 

Vocational Trainings Tied to Alternative Livelihoods in the Other Five Districts 

In the other five districts (Arghistan, Kandahar City, Maiwand, Shawalikot, and Takhta-Pul), vocational 

training may see fewer returns. The trainings do not adequately or singularly address the main root cause 

of poppy cultivation – lack of affordable irrigation water. Farmers use expensive diesel water pumps in 

order to irrigate their fields and cannot afford to plant licit crops as farm gate sales do not cover diesel 

pump expenses. KFZ’s limited budget permitted it to program only vocational trainings in these districts. 

This left farmers with no option but to accept such trainings even though they were not prioritized on their 

drivers of poppy cultivation grievance list or linked to infrastructure improvements or the labor market. 

Many trainees in these five districts mentioned that they attended in order to receive KFZ’s transportation 

allowance. Elders present in CBPSA-PC trainings needed canals but were offered vocational trainings due 

to a limited budget, accepting them just to receive some form of programming. Each training is discussed 

briefly below.   

Pre and Post-Harvest Marketing and Water Management Training 

While too early to measure the effects of this training, interviews with beneficiaries showed mixed 

feedback. Farmers are content with marketing training as it will help them improve their ability to sort, 

grade, and pack licit crops for higher returns at market. This training taught farmers how to understand 

the demand of the current market and better connect to traders. Water management training was important 

in Panjwai and Zharai where canals are being rehabilitated. Additional irrigation water will need to be 

managed in order to ensure proper and equitable use. Unfortunately, these water management trainings in 

districts without irrigation improvements will have limited effect as there are no new water sources to 

manage. 

Masonry Training 

These trainings were useful in Panjwai and Zharai where masonry training led to work on KFZ’s 

irrigation infrastructure improvements. Beneficiaries learned masonry skills that were then directly 

                                                      
10 This means that KFZ poppy cultivation levels derived from their mapping in KFZ-only zones should not be compared to UNODC data which 

accounts for district-wide poppy cultivation. 
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applied to canal construction. Since these projects are implemented during the poppy cultivation season, 

the participants of the trainings were diverted away from planting poppies. In the other five districts, this 

training was not tied to construction work nor was it prioritized through CBPSA-PC. Beneficiaries 

accepted the training because they wanted a KFZ project. However, aside from diverting participants 

away from planting poppies during the time of the training, the impact on the other five districts is likely 

to be minimal. Furthermore, based on MoLSAMD (Ministry of Labor, Social Affairs, Martyrs, and 

Disabled) vocational training standards, this project was not planned according to Afghan government 

regulations. Each vocational training should be for at least six months and the graduated participants need 

to be linked to the market. KFZ did not adequately consider this in the other five districts. Beneficiaries 

said they attended the trainings in order to receive per diems
11

.   

Mechanical Maintenance 

This training should help improve the capacity of skilled labor to fix farm equipment. Development 

organizations and construction companies often have difficulty finding skilled local labor and are 

compelled to hire laborers from other provinces. This has always caused issues with community 

ownership of projects. MISTI met with participants as they were receiving the training and most of them 

mentioned that they were optimistic the learned skills will translate into jobs and increased family income 

but were unsure they would learn all the taught skills as the training is considered too short. Job creation 

is likely to help the unemployed avoid addiction and reduce laboring in poppy fields, but it is still too 

early to measure success, especially since the applicability of the training cannot yet be observed.    

Solar Fruit and Vegetable Drying 

These trainings were just starting as MISTI was conducting fieldwork in Kandahar. It is therefore too 

early to measure effect or gauge participants’ perceptions. This training should support new techniques 

for income generation and may have some positive impact in districts where infrastructure was not 

budgeted for.  

Greenhouses 

KFZ built large commercial greenhouses and then promised to link them to RADP-S’s demonstration 

greenhouses in order to ensure that beneficiaries would be able to benefit from both types of trainings. 

While too early to measure effect, participants complained that greenhouses are ineffective if not 

adequately linked to irrigation.  

Component 1: Capacity Building of the MCN 

Under Component 1, KFZ conducted capacity building for the MCN and the Kandahar DCN. While these 

had no measurable effects on poppy cultivation under the period of performance, there are signs that 

capacity building trainings have improved the MCN’s understanding of GIS, gender, and assessment tools 

used to identify drivers of poppy cultivation. These issues are discussed further in Question IR 1 which 

discusses capacity building at the MCN. 

                                                      
11 These per diems were higher than the daily average wage of a farmer. While not verified, it is conceivable that some beneficiaries left poppy 
planting to attend the training, received a high per diem, and used a portion of the per diem to hire farm laborers in their stead. There is no 
certainty over whether those hired farmers planted or did not plant poppies. This should have been part of KFZ’s M&E work and could have 

been included in the PMP as a metric to measure. 
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3. How did KFZ Integrate Results From CBPSA-PC into the 

Identification of Projects and the Execution and Management of 

Grants?  

The KFZ Community Based Planning to Support Alternatives for Poppy Cultivation (CBPSA-PC) is 

based on existing, widely used, conflict and stability assessment tools that have been developed and 

applied across multiple international and national aid organizations (including the World Bank, the United 

Nations, the UK Department for International Development (DFID), and USAID). Most recently, it has 

been used by the USAID Stability in Key Areas (SIKA) programs as the Stability Analysis Methodology 

(SAM) tool used to identify sources of instability endemic to project beneficiary communities. While the 

tool helps to identify sources of instability, it also helps to identify possible mitigation activities that can 

be funded through the donor agency. 

CBPSA-PC is essentially a sector-based conflict/stability assessment. Previous applications of stability 

assessment methodologies have had a governance sector focus, and thus the stability criteria utilized are 

reflective of a hypothesis that stability is associated with the legitimacy of institutions of governance (the 

SIKA model). The underlying assumption of KFZ is that instability is causally linked to poppy 

cultivation, and the analysis of drivers of cultivation is similarly tailored. 

Project Identification and Selection 

KFZ used the CBPSA-PC as a community-based bottom approach to identify the root causes and drivers 

of poppy cultivation. A total of 44 CBPSA-PC sessions were conducted in the seven KFZ districts of 

Kandahar. Each of these sessions lasted for three days and included community elders, CDC/DDA 

members, and influential elders. During these sessions the participants were trained on the purpose of 

CBPSA-PC, how it helps them identify which community grievances drive poppy cultivation, and the 

role of poppy cultivation in overall district and provincial instability. Participants are also briefed about 

KFZ’s scope and timeline (and often on budget limitations).  

To identify the drivers and root causes of poppy cultivation a list of all community-expressed grievances 

is made and filtered by the three drivers of poppy cultivation: 

a. Does it encourage poppy cultivation? 

b. Does it discourage planting licit crops? 

c. Does it hinder diversification of livelihood opportunities? 

If the grievance fulfills one or more of these criteria directly, it is identified as a driver of cultivation. As 

there are numerous drivers of cultivation in each village-cluster, KFZ then filters the drivers of cultivation 

through the source of instability criteria: 

a. An issue that undermines social cohesion and local governance? 

b. An issue that increases the influence of troublemakers (anti-government elements)? 

c. An issue that undermines the normal functioning of society? 

 

Once a grievance is identified as both a driver of poppy cultivation and as a source of instability, KFZ 

analyzes the underlying root causes through its development hypothesis and through the realities inherent 
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to each district. Once root causes are analyzed, KFZ’s engagement teams facilitate conversations with the 

village representatives to understand and rank the expressed grievances and root causes. Once grievances 

are ranked, activities are proposed to address the identified drivers. Each proposed activity is bound to a 

driver of poppy cultivation. KFZ’s technical team reviews the feasibility of the proposed activity (if it’s 

within the scope and budget of KFZ) and then prepares a concept note. This project concept note is then 

reviewed and approved by communities, the CDC/DDA, district governors, and the Kandahar governor 

before being sent to USAID for approval. 

Execution and Management of Grants 

While previous MRRD-led USAID stabilization programs like the SIKAs focused on ensuring 

community ownership through grants given directly to CDCs who participated in SAM trainings, KFZ 

used the CBPSA-PC only to identify and prioritize drivers of poppy cultivation. KFZ projects were 

awarded exclusively as in-kind grants through a subcontract. This was a prudent decision as funding 

CDCs directly on large-scale irrigation improvement projects would have been a waste of time and 

resources.  

CBPSA-PC Limitations 

While the CBPSA-PC is a suitably refined version of SAM, its limitations within KFZ programming must 

be noted.  

The CBPSA-PC has shown itself to be a good tool for the identification of the root causes and drivers of 

poppy cultivation because it uses a logical filtering approach and strong community participation to 

understand which grievances are actually driving poppy cultivation. It has been used exceedingly well in 

each of KFZ’s seven districts. Interviewed CBPSA-PC participants expressed high satisfaction with the 

process. Furthermore, participants also showed a clear understanding of their unique drivers of poppy 

cultivation, something they knew before but were unable to articulate and knowingly mitigate. The 

CBPSA-PC is not constrained by its application, but rather by KFZ’s scope and budget. 

Budget Limitations 

Most of the drivers of poppy cultivation can be summarized as a lack of affordable water (poor condition 

or nonexistence of canals, underground canals (karezes), dams, drainages, culverts, and roads to market). 

Many farmers in each district use diesel water pumps to irrigate their fields as they are either far from 

canals or karezes or the existing irrigation infrastructure is in a poor condition. Diesel is expensive and 

farmers often have to plant poppies on part of their land in order to pay for diesel-powered water for their 

licit crops. In areas where canals exist (Panjwai and Zharai), farmers need them rehabilitated and 

extended. In areas with karezes (all other districts), farmers need the dams rehabilitated so that water can 

fill the karezes.  

 

All of these infrastructure improvement projects require a large budget. KFZ did not have sufficient 

funding to build all of the identified infrastructure activities in each district. As a result, only two districts 

(Panjwai and Zharai) received irrigation infrastructure projects. The requested dam rehabilitations in 

Maiwand district were never programmed because costs exceeded USAID thresholds. These projects 

were denied despite the fact that Maiwand produces more opium than the other six KFZ districts 
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combined. Furthermore, in return for dam construction in Maiwand, communities committed to not 

growing poppies as those dams would increase the level of water in karezes, giving communities enough 

affordable water to grow licit crops. This was a missed opportunity. 

While there is no evidence for any back-engineering of grievances, beneficiaries are well aware of donor 

limitations when it comes to funding infrastructure activities
12

.  MISTI has been told by KFZ staff in 

Kandahar, beneficiaries, and the DCN that communities don’t always select the best possible project to 

address a driver of poppy cultivation because they know the limited budget and donor construction rules. 

They, therefore, might even not identify the real driver if they know that it can’t be funded. This is a 

particular constraint of KFZ’s design. While CBPSA-PC is a suitable tool to ascertain the root drivers of 

poppy cultivation, it does not always work when known budget constraints force communities to 

prioritize second tier drivers and projects. 

Scope 

 

While KFZ conducted CBPSA-PC sessions in all seven districts, only two districts received infrastructure 

grants due to KFZ’s funding limitations
13

. This left communities in the five other districts with no option 

but to choose soft alternative livelihoods trainings. These were ineffective as they were not tied to 

irrigation activities. Beneficiaries of alternative livelihood projects in those districts noted how none of 

them would have an effect on poppy cultivation. For example, projects such as stone masonry and farm 

machinery maintenance trainings were too short and inapplicable. On the other hand, in Panjwai and 

Zharai, those who received stone masonry training were then hired on to apply their new skills in the 

canal rehabilitation projects. 

 

While beneficiaries did not prioritize vocational trainings they accepted them nonetheless. This is a 

common fault of CBPSA-PC type assessment tools as beneficiaries are often forced to choose projects 

that rank fifth or sixth on the priorities grievance list due to a program’s inability to afford higher priority 

mitigation activities. It should also be noted that many beneficiaries reported satisfaction with the 

vocational trainings not because they addressed a driver of poppy cultivation, but because they received 

per-diems. 

IR 3: How Has the KFZ Approach Improved Community Social Capital 

in Identifying Sources of Instability and Drivers of Poppy Cultivation?  

Under its alternative livelihoods component, KFZ is required to improve social capital in targeted 

communities by: 

1. Designing and employing an evidence-based approach to strengthen and diversify rural licit 

livelihoods by identifying and addressing the root causes of instability the lead to poppy 

cultivation. 

                                                      
12 Back-engineering of projects in the CBPSA-PC is the process by which a community knows the project it wants and then “engineers” the 

drivers of poppy cultivation to best fit the desired project. 
13 KFZ planned to construct/rehabilitate irrigation infrastructure in all seven districts. However, its limited budget forced it to program 
infrastructure in two prioritized districts only. This left the other five districts with only vocational trainings that were supposed to be tied to 

follow-on canal rehabilitation work, but were not. 
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2. Empowering communities by building their capacity to use the community-based planning 

approach. 

3. Partnering with communities to design activities that address drivers of poppy cultivation. 

Overall, the program has accomplished this through successful CBPSA-PC sessions that involved 

partnering with and empowering communities to understand which of their grievances is a driver of 

poppy cultivation. While KFZ did partner with communities to design activities, this partnership was 

limited to vocational trainings in five out of seven districts, thus falling short of adequately addressing 

drivers of poppy cultivation. All three subcomponents of improving social capital are discussed in the 

preceding section. 

4. To What Extent Do Stakeholders See the MCN as an Effective 

Government Institution in Counter-narcotics  to Deliver Services?  

MISTI was unable to answer this particular question because the MCN does not deliver services. It is a 

planning and policy ministry that serves as the coordinating ministry on counter-narcotics  within the 

Afghan government. It has neither an implementation role nor a programming budget. Therefore, MISTI 

answered whether “stakeholders see the MCN as an effective government institution in counter-narcotics 

”, excluding the delivering services aspect. 

Overall, stakeholders do not see the MCN as an effective government institution. A lack of capable and 

properly trained staff, lack of executive authority, and a lack of a programming budget were the most 

commonly cited reasons. While the most pertinent national-level issue is the lack of political will on the 

part of the Afghan government to implement agreed-upon counter-narcotics  strategies, the biggest issue 

for KFZ is MCN staff’s low capacity. Furthermore, as the MCN is only a policy and planning ministry, its 

ability to effectively deliver on counter-narcotics  strategy is limited to policy development, coordination 

meetings, and, most importantly, its ability to convince other ministries to implement the Afghan counter-

narcotics  strategy. These limitations make the MCN an “unimportant” ministry according to Afghan 

government officials. Furthermore, there is often resentment from essential ministries (e.g., Defense, 

Interior, MAIL) when MCN tries to push its agenda. 

Lack of Capacity14   

There is limited capacity to manage counter-narcotics  programming. Staff is focused on policy and 

planning. Most are busy with documentation, coordination meetings, and with the UNODC annual 

survey. As there is no implementation or programming, stakeholders see the staff at the MCN as collators 

of information rather than as effective counter-narcotics  strategists. Furthermore, interviews with MCN 

and DCN staff members have shown that while they received capacity building in the past, they are not 

often able to exercise newly taught skills. For example, MCN received GIS training to create community 

maps and identify areas with high poppy cultivation, but lacks software and sufficient practice. KFZ 

complained about MCN’s human resources. According to KFZ, many of the staff are not educated 

enough to understand capacity building trainings. Staff are very basic and impossible to train within the 

focus, resources, and timing KFZ has. 

                                                      
14 The next question discusses capacity and capacity building at the MCN.  
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No Executive Authority  

MCN has no implementation authority and must rely on other ministries to implement the counter-

narcotics  strategy. For example, eradication is controlled by provincial governors, demand reduction is 

done through the Ministry of Public Health, and alternative livelihoods programming is coordinated 

through the alternative livelihoods department at MAIL. MCN is not an active government institution that 

can manage counter-narcotics  on its own. There are three full time staff members at the DCN office in 

Kandahar. These include the director, communications manager, and administration and finance manager. 

Three other staff members come in as needed (demand reduction, alternative livelihoods, and public 

awareness managers). The DCN only serves a coordinating role with other line ministries and the 

UNODC annual opium survey. It also serves as the rubberstamp for programming related to all four MCN 

pillars. For example, Sayara Strategies created public awareness campaigns in Kabul that needed to be 

approved by the DCN. These were rubberstamped without DCN input into the process. 

Lack of Budget  

As it’s not an implementer, the MCN-KFZ does not have a budget for any of its four pillars. It is therefore 

unable to implement its own policy to address poppy cultivation. A recent assessment of the MCN’s 

financial management capabilities was negative, showing an inability to accept on budget programming
15

. 

The MCN is also not very effective at assuring government approval of planning documents. The 

sectorial director in the Kandahar provincial governor’s office told MISTI that he had yet to receive the 

MCN poppy eradication plan for 2015. The Kandahar governor is assigned to eradicate 6,250 hectares of 

poppies and this needs to happen in February/March (optimal time for eradication)
16

. MISTI was in 

Kandahar conducting interviews for this performance evaluation in early February and was told that there 

was still no approved eradication budget. Also, the tractors used for eradication are broken down and have 

not yet been repaired. The MCN acknowledged the delay, but blamed the Afghan Security Council for 

delaying the eradication plan’s approval.  

IR 1: To What Extent Was the Capacity of MCN Improved to Better 

Manage its Programs? 

As mentioned in the previous finding, MCN does not implement programs because it is only a policy and 

planning ministry. It also does not manage programming, instead serving as a coordination partner. For 

example, alternative livelihood programming is managed by implementing partners (KFZ) and other 

ministries such as MAIL and MRRD. Under its first component, KFZ is required to build the capacity of 

MCN’s Alternative Livelihood Directorate. While KFZ programmed nine modules in the MCN “6 Month 

Training Plan”, only three were conducted under the period of performance. It is yet unclear if and how 

MCN’s capacity improved as the full training program was not finished under the period of performance.  

KFZ conducted an assessment of the MCN’s Alternative Livelihoods Directorate by:  

                                                      
15 INL recently conducted a financial management assessment of the MCN. The findings were largely negative. 
16 This is according to the DCN interviewed in Kandahar in February 2015. Eradication was reported to have begun by early March 2015, but 

MISTI was unable to verify if this was accurate. 
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1. Analyzing the MCN’s legal framework 

2. Analyzing the process relationships between Alternative Livelihoods and other directorates 

3. Analyzing two surveys related to leadership, management change, and organizational climate 

4. Analyzing the IT infrastructure 

5. Analyzing the types of reports the Alternative Livelihoods Directorate produces 

6. Conducting a SWOT analysis with representatives from MCN and line ministries 

The above six were assessed to identify areas requiring KFZ capacity building assistance and to design 

the subject matter, length, and target audiences. KFZ assessed that there are significant differences in the 

knowledge and educational background of the Alternative Livelihoods Directorate staff, making it 

difficult to implement the curriculum appropriate for staff with such wide ranging backgrounds. 

Furthermore, the lack of financial resources within MCN limits the ministry’s ability to improve its 

human resources, infrastructure, and processes. There was also an expectation that the newly elected 

Afghan government would change the structure and staff within the MCN, causing disruption to KFZ 

implementation of both Components 1 and 2. While this change has not occurred yet, it is likely to 

happen before KFZ’s scheduled closeout in July 2015. Currently there is only an acting minister while the 

Afghan government decides on a new minister
17

.  

Under the period of performance, KFZ finished three training modules. Their merits and potential impact 

are discussed below: 

GIS Training18 – November 2014 (one out of several GIS modules) 

This training included (1) cartographic design for monitoring and evaluation, (2) remote sensing 

fundamentals, and (3) spatial data processing, management, and best practices. Participants included the 

MCN alternative livelihoods department, the MCN Survey, IT, GIS, and M&E Departments. MISTI 

found that the training taught participants new skills that can be applied to ongoing poppy cultivation 

survey and M&E work. However, as this training was one part of several GIS trainings, it is too early to 

measure whether any capacity improvement occurred. Furthermore, GIS is generally used by the MCN 

for work on the annual UNODC opium survey (total hectares under cultivation, eradication figures, and 

market prices). As the MCN Alternative Livelihoods Directorate has such limited capacity, it is yet 

unclear how these taught GIS skills will translate into improvements in that directorate. KFZ does 

anticipate that follow on GIS modules will address the capacity gap. 

CBPSA-PC Trainings – Dec 28, 2013 - Jan 5, 2014 For MCN and Line Ministries 

These trainings were conducted to demonstrate to the MCN how CBPSA-PC can be used as a tool to 

assess drivers of poppy cultivation. MISTI found that it increased MCN staff’s capacity to identify root 

causes of poppy cultivation among community grievances, as well as how to find solutions that address 

the root causes. The Kandahar DCN assisted KFZ in CBPSA-PC sessions in all targeted districts. While 

                                                      
17 The fact that a minister for MCN was not proposed during the first cabinet nominations made in January 2015 goes to show the relatively 
low significance MCN has within the government structure. 
18 KFZ spent considerable time and effort on developing the Shamal System for the MCN. This is an IT platform to share and maintain critical 
information related to Alternative Livelihoods, research mapping, analysis, and monitoring and evaluation for decision-making purposes. The 

system intends to provide networked exchange between MCN and its 34 provincial offices, USAID, MISTI, INL, other implementing partners, 
and with Afghan line ministries. The system was built to provide counternarcotics data collection, storage, and analysis capabilities for the MCN. 
However, MISTI was not tasked with evaluating the Shamal System which is why it is briefly mentioned here. Moreover, GIS capacity building 

was not finished under the period of performance, making it difficult to measure effectiveness. 
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CBPSA-PC training was necessitated through the MCN-KFZ partnership, it is unclear yet whether MCN 

can apply the CBPSA-PC on its own in other parts of Afghanistan. 

Gender Mainstreaming and Gender in the Workplace – July and October 2014  

Two gender mainstreaming workshops were conducted by KFZ. The aim of these workshops was to 

enhance the capacity of the MCN Alternative Livelihoods Directorate and partner ministry representatives 

to mainstream gender equality principles into their policies and services. The training also aimed to 

increase the participants’ knowledge and skills in conducting gender analysis, integrating gender equality 

practices into project design, and integrating the perspectives, needs, and interests of women and men into 

policy development. 

As a result of this training, the DCN says that it is now capable of incorporating women into counter-

narcotics  projects and will push other line ministries to do the same. The gender training taught 

MCN/DCN staff how to include women in policy planning. Before the training, the staff at the DCN said 

they were unaware of the need for gender programming, but are now well informed. MISTI was unable to 

find any new policies or proposals that included gender after the DCN’s capacity building, but that’s 

likely because the training was recent. Nonetheless, if accurate, gender mainstreaming training may 

considerably improve the DCN’s ability to reduce poppy cultivation and harvesting by women in 

Kandahar. 
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IR 2: To What Extent Were Activities Implemented in a Timely Manner (According to the Pre-

Planting Decisions for Poppy and Planting/Harvesting for Poppy, etc.)? 

FIGURE 3: KFZ ACTIVITIES DURING THE POPPY CULTIVATION CALENDAR 

 

One of KFZ’s major design flaws is its short duration. While MCN requested at least a three year program to ensure that it would cover at least 

two poppy cultivation cycles, USAID, for unknown reasons, made KFZ a two year program and awarded the contract at the wrong time. This 

limited KFZ’s ability to program in its first year as the poppy planting decision period for 2013 started around the time of contract award, making 

it nearly impossible to conduct CBPSA-PC sessions and award grants at the beginning of the poppy cultivation cycle. KFZ, therefore, had to wait 

until 2014 to program activities so they would coincide with the period farmers spend cultivating. KFZ did its best to implement in a timely 

manner. If USAID awarded the contract between February and March of any year, the above timeline of activities would have been more compact 

and KFZ would have been able to program over two poppy cultivation cycles instead of just one. Awarding in late Winter would give an 

alternative livelihoods program enough time to affect poppy cultivation decisions by October (when cultivation generally begins in Kandahar).
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5. Will the Scope, Timeframe, and Funding of KFZ Bring About the 

Desired Changes in Poppy Cultivation Levels in the Targeted Districts?  

It is too early to measure whether any KFZ activities resulted in decreases in poppy cultivation. All 

activities occurred between the latter half of 2014 and early 2015, essentially during the poppy planting 

and harvesting cycle. In order to ascertain whether KFZ had any effect on poppy cultivation levels, 

MISTI will require UNODC 2015 data that will show levels of cultivation by district. This report does not 

come out until November 2015. KFZ’s own mapping and estimates of poppy cultivation levels will not 

include 2015 data until May 2015 at the earliest. Therefore, MISTI cannot accurately assess the desired 

changes in poppy cultivation, but can offer predictions for cultivation levels based on evidence from the 

field.  

Scope 

Panjwai and Zharai should 

experience a moderate drop in 

cultivation levels as a result of 

irrigation projects, but this will 

only be seen in the 2015/2016 

poppy planting cycle as the canals 

are scheduled for completion in 

March 2015. No discernable drop 

is predicted for the 2014/2015 

cycle. The same is true for the 

other districts where only 

vocational trainings occurred during the 2014/2015 poppy planting cycle.  

It should be noted that under “Component 1: MCN Capacity Building”, KFZ under the period of 

performance only conducted GIS,CBPSA-PC, and gender policy implementation. These three trainings 

were well received, but there is no discernable connection between capacity building and poppy 

cultivation levels at this time. This is further complicated because MCN is a policy and planning ministry 

and does not implement programming. Therefore training the ministry on implementation techniques is 

misdirected. 

Under “Component 2: Alternative Livelihoods”, irrigation projects should provide more affordable water 

for farmers in poppy producing areas. This should decrease poppy cultivation so long as communities 

stay true to their social contract with the government
19

. Vocational trainings in Panjwai and Zharai were 

tied to canal construction and have an already measurable positive effect on beneficiaries. However, it is 

too early to tell whether this effect will translate into lower levels of poppy cultivation in those two 

districts. Vocational trainings in the other five districts were not tied to irrigation projects. 

KFZ timed all of its programming to coincide with the poppy cultivation, weeding, and harvesting months 

(October – April). This is done intentionally to divert farmers away from poppy cultivation and into 

                                                      
19 KFZ introduced the idea of a social contract between poppy growing farmers, the program, and the local government. In return for irrigation 

projects, communities promised not to grow poppies. This social contract is likely to only work in Panjwai and Zharai, where KFZ built canals.   

 

Issues with scope, timeframe, and funding 

  

• MCN capacity building tied to implementation rather than 

policy and planning. Alternative livelihoods trainings not tied to 

irrigation improvements are wasteful.  

• KFZ program duration is too short and only covers one poppy 

planting cycle. Not enough time. Not consistent with other 

alternative livelihood programs. 

• Lack of sufficient funding prevented necessary programming in 

each district, particularly in Maiwand which required dam 

construction that went over budget. 
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training courses and jobs. While such a diversion was well thought out and timely, it affected a minority 

of active poppy growers in Kandahar. 

Timeframe 

A two-year program designed to decrease poppy cultivation while constrained by a seasonal farming 

calendar cannot be measured a success or failure. KFZ began in July 2013. It takes at least three months 

to setup offices, hire staff, develop trainings, and engage with stakeholders in coordination meetings (such 

as with the provincial governor and the MCN). Poppy planting normally starts in October. This 

timeframe, even in the most optimistic of circumstances, made it impossible for KFZ to conduct any 

meaningful programming within its scope during the 2013/2014 poppy planting season. As a result, 

KFZ’s programming in the following (2014/2015) poppy planting season will only see tangible results in 

October 2015 (when poppies are planted again) and more so in November 2015 when the UNODC report 

comes out with total poppy cultivation levels for 2015.  

Considerable literature on counter-narcotics  and alternative development programming says that 

alternative livelihood programs need to be multi-year and multi-agency efforts in order to ensure that 

enough illicit crop planting and harvesting cycles occur so that programming can affect behavior change 

from illicit to licit livelihoods
20

. KFZ is not a multi-year program, nor is it truly tied to a multi-agency 

effort as there is almost no collaboration with INL, which funds the three other MCN pillars.  

It is unclear why USAID designed KFZ as only a two year program when an abundance of counter-

narcotics  literature both in Afghanistan and abroad says that short term programming has generally been 

wasteful
21

. By making this a two year program operating in one of the most insecure and difficult to work 

in provinces in Afghanistan, USAID, in essence, designed this program to, at best, have limited 

measurable impact. 

Funding  

KFZ’s budget allowed it to program irrigation improvement projects in only two districts. Not 

programming infrastructure mitigation activities against identified drivers of poppy cultivation in the 

other five districts presents a major fault of the program. This was particularly shortsighted given that by 

2012 (the time of program design at USAID), the Mission should have already known that a lack of 

affordable water was a priority grievance in Kandahar and that mitigating it through canal rehabilitations 

throughout the Arghandab River Basin would require a substantial investment
22

.   

 

 

                                                      
20 David Mansfield’s extensive publication list for the Afghan Research and Evaluation Unit (AREU), UK Government, World Bank, and GTZ 
provides the most comprehensive coverage of poppy cultivation and alternative development in Afghanistan. 
21 David Mansfield’s work has touched upon this issue in several publications. MCN also discussed this at length in its “National Alternative 
Livelihood Policy” paper, which was a joint initiative of the Agriculture and Rural Development Cluster led by the MCN.  
22 By 2012, a number of USAID projects had already operated in Kandahar. Much of the program documents, audits, and evaluations discuss 
lack of affordable water/irrigation as a priority grievance. See: Afghanistan Vouchers for Increased Production in Agriculture (AVIPA) and the 
Community Development Program (CDP). The Kandahar Provincial Reconstruction Team run by the military had grievance lists as well, but 

many of these remain unnecessarily classified. USAID should have had access to those lists. 
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6. To What Extent Are the MCN-KFZ Pillars Working Together and 

Supporting Each Other to Achieve the Same Goal? If There are 

Limitations, Could this Approach Still Make a Success if Expanded in 

Scope? 

MCN-KFZ has four pillars to ensure the success of its Kandahar Alternative Livelihoods program. These 

four pillar are (1) the Kandahar Food Zone, (2) Governor Led Eradication, (3) Counter-narcotics  Public 

Information, and (4) Demand Reduction. KFZ is sponsored by USAID and the other three are sponsored 

by INL. While the pillars are designed to work together and support each other to achieve reductions in 

poppy cultivation, this has not been the case. There is minimal communication and coordination between 

the pillars and eradication is almost nonexistent
23

. For example, KFZ found out about 2015 eradication 

from the media and not INL or the MCN. This makes alterative livelihoods programming inherently 

difficult as it is supposed to follow an eradication campaign. Therefore, as each pillar has considerable 

limitations, the MCN-KFZ approach is unlikely to make a success if expanded in scope at this time and 

with current INL constraints. It should also be noted, that without adequate political will on the part of the 

Afghan government, multi-pillar programs are unlikely to succeed in reducing poppy cultivation. 

Governor Led Eradication – INL-Funded  

As part of INL’s drug-reduction activities, INL funds the Governor Led Eradication (GLE) program. The 

GLE eradicates poppies with tractors or manually, using sticks, blades, or hand uprooting. These 

eradications are conducted through the governor’s office in coordination with security forces and the 

MCN. This makes eradication possible only if there is political will from the governor.  

MCN, in partnership with the UNDOC, is responsible for verifying poppy cultivation and eradication 

levels in Kandahar. Poppy cultivation has consistently increased from 2012 (inception of KFZ) to 2013 

(KFZ start) and to 2014 (first year of KFZ programming). Combined with an increase in poppy 

cultivation, eradication levels have also steadily decreased from 2013-2014. This can be seen in Figure 4  

below. MISTI saw no plans for eradication while conducting fieldwork in Kandahar in February 2015 

(the optimal time for poppy eradication). However, by the time of writing (March 2015), MISTI was 

informed that eradication began in early March with Maiwand, Zharai, and Panjwai prioritized. This was 

not confirmed. 

  

                                                      
23 There is a monthly coordination meeting at MCN for each pillar. This is the extent of the partnership. KFZ pushed for eradication and public 

information programming in KFZ’s districts, but this received pushback from INL until November 2014 when leadership changed.  
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FIGURE 4: 2013 AND 2014 UNODC DATA FOR CULTIVATION AND ERADICATION 

LEVELS 

 

During the 2014 GLE in the seven KFZ targeted districts, just 68 hectares were eradicated. In particular, 

zero hectares were eradicated in Panjwai and Zharai, the two districts with the most KFZ investment. 

MISTI was told by KFZ, the MCN, and by INL that timid eradication in 2014 was due to the presidential 

election and lack of political will. Since KFZ began there appears to be a lack of interest from political 

entities for a more aggressive eradication program. This clearly hinders KFZ programming as alternative 

livelihoods work generally follows eradication. The point is to eradicate poppies in February or March, 

leaving farmers with enough time to plant something else for the year. This is the point at which an 

alternative livelihoods option is presented. Without eradication, alternative livelihoods become much less 

effective
24

.  

Counter-narcotics  Public Information – INL-Funded 

INL funds the Counter-narcotics  Community Engagement (CNCE) Program, which uses communication 

and outreach campaigns to combat production, trafficking, and use of opium in Afghanistan. CNCE is 

implemented by Sayara Media Communications. CNCE is scheduled to end in May 2015, with MCN 

taking over responsibility for counter-narcotics  media and public information campaigns. 

Sayara distributed publications and posters at community events in all targeted Kandahar districts except 

Arghistan
25

. They broadcast radio plays that can be heard by anyone with an FM radio in Kandahar. 

Sayara said that they conduct monthly media monitoring assessments to ensure their counter-narcotics  

media have the intended effects on public awareness. MISTI found through interviews with the DCN and 

                                                      
24 Eradication in 2015 began in early March in Kandahar. While the timeline is appropriate, it is too early to measure effect on KFZ. 
25 Due to security constraints, Sayara was unable to hold a community event in Arghistan district. 
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beneficiaries that Sayara’s posters, booklets, and brochures are not effective as they are not culturally 

appropriate to the Kandahar landscape. MISTI was told by beneficiaries that instead of reading the 

brochures, people are burning them for heat.  

Most of Sayara’s communications materials are designed at the Kabul level without sufficient 

coordination with the Kandahar DCN, leading to a top-down communications strategy that is not always 

appropriate at the community level (i.e. too complicated, not culturally relevant, wrong messages). For 

example, MISTI was told by beneficiaries and the DCN that messages based on Afghan Sharia would be 

most effective in encouraging farmers to abandon poppy cultivation. However, the CNCE program 

minimized messaging on the un-Islamic nature of poppy cultivation, choosing instead to focus on 

security, health, and illegality. 

A lack of sufficient coordination between Sayara and the Kandahar DCN as well as a lack of available 

staff at the provincial level have hindered the effectiveness of CNCE in Kandahar. Furthermore, KFZ 

wanted to conduct its own counter-narcotics  public information communications in its targeted districts 

to maximize awareness of alternative livelihoods programming and combat poppy cultivation through 

messaging on the social contract it developed with beneficiary communities. Unfortunately, 

communications work is not part of KFZ’s contract or budget. 

Drug Demand Reduction – INL-Funded  

KFZ and this MCN-KFZ pillar did not work together. 

INL works with the MCN and the MoPH to administer the drug demand reduction program. INL supports 

76 drug-treatment programs while also funding the training of clinical staff, treatment services, and 

outpatient and village-based demand reduction programs. There is an ongoing plan to transfer 13 of the 

76 drug treatment programs to the MoPH. This is part of a gradual transition to Afghan control as INL 

support to programs decreases over the coming years. Local Afghan consumption of opiates accounts for 

roughly 5% of total output. High levels of drug use are commonplace in Kandahar where opiates are 

readily and cheaply available.   

Overall, there is no real synergy between the pillars. While each pillar is supposed to complement the 

other three, the lack of adequate performance of each has hindered the overall KFZ approach. 

Furthermore, this approach cannot make a success if expanded in scope (or even maintained in its current 

form) if there is no political will from the Afghan government. These are all issues USAID and MCN 

should consider if the alternative livelihoods model is to be implemented again
26

. 

 

                                                      
26 The acting MCN minister told MISTI that he plans to expand the KFZ to 16 other provinces. This may be a premature decision as the model 

is neither proven nor able to work effectively given the constraints of the other three MCN-KFZ pillars. 
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7. How do KFZ and Other USAID Funded Projects Working in 

Kandahar Address the Poppy Cultivation Calendar Within Their 

Activities? Limitations? 

The only other USAID programs working on agriculture and irrigation in Kandahar are the Regional 

Agricultural Development Program – South (RADP-S) and the Commercial Horticulture and Agricultural 

Marketing Program (CHAMP). RADP-S is designed to help farmers achieve more inclusive and 

sustainable economic growth through value chain improvements. CHAMP is designed to improve 

agricultural productivity and food security, provide market opportunities, and decrease poppy cultivation. 

CHAMP does this by helping shift farmers away from low-value crops such as wheat and corn to high 

value crops such as fruits and vegetables. KFZ has collaborated only with RADP-S. Since CHAMP was 

not involved in any KFZ activities, MISTI did not evaluate CHAMP’s work in Kandahar.  

Both RADP-S and KFZ have water management programs. These complement each other. While KFZ 

concentrates on primary sources such as division of water in the canals and improving the efficiency of 

water movement in the canals, RADP-S focuses mostly on improving the efficiency of on-farm water 

management. 

Working along the poppy cultivation calendar requires implementers to program activities during the 

planting and weeding period (October to December) so that farmers taking part in activities are not also 

planting poppies. It also requires programming irrigation improvements from October to March, when the 

dams are closed and there is no water in the canals. KFZ has worked and continues to work along the 

poppy calendar very well. All the activities have been tied correctly to the calendar and appear to be 

having a positive effect on weaning participant farmers away from poppy cultivation. Its collaboration 

with RADP-S is unfortunately limited to two districts (Panjwai and Zharai) and only on greenhouse 

trainings.  

The KFZ greenhouses are large commercial structures (9m x 24m) aimed at more progressive farmers 

whereas the RADP-S greenhouses are designed for demonstration and training purposes (6m x 20m). 

Both implementers collaborated by (1) sharing information of beneficiaries to avoid duplication, (2) 

RADP-S promising to provide facilitation to the KFZ beneficiaries once the KFZ program has ended, and 

(3) both providing demonstration (RADP-S) and commercial (KFZ) greenhouses so that beneficiaries can 

be trained on both.  

RADP-S and KFZ also held monthly coordination meetings in Kandahar. The RADP-S COR stopped 

these meetings around November 2014. 
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8. How Has the Timeframe of KFZ Affected the Alternative 

Development of the Communities Benefited From the Infrastructure 

Projects?  

KFZ programmed its infrastructure projects (canal rehabilitations in Panjwai and Zharai) to coincide with 

the dam closure and the poppy planting, weeding, and harvesting periods. This ensured that those farmers 

who received vocational trainings and were subsequently hired on as laborers on the canal projects did not 

participate in poppy cultivation. KFZ’s focus on the alternative development of communities included 

improved irrigation systems, trainings on modern agricultural skills, potential for future job opportunities 

through vocational trainings, behavior change through the identification, selection, ownership, and 

maintenance of canals for the future use of communities. In particular, the CBPSA-PC process improved 

social cohesion through much-needed consultative discussions. 

However, it is too early to measure the real effects of KFZ’s alternative development impact on 

communities through its canal rehabilitations as construction began a month before the end of the period 

of performance
27

. What MISTI did observe, when it conducted fieldwork in Kandahar in early February 

2015, was how seriously farmers took their commitment to uphold their promise not to cultivate poppies 

in return for improved irrigation infrastructure. This was observed only in Panjwai and Zharai where an 

improved irrigation system and more water seems likely to persuade farmers to cultivate licit crops in the 

future. Furthermore, MISTI’s field evaluators did not observe any poppy cultivation near the canal 

projects
28

. Given the seriousness of farmer commitments to plant licit crops, it is very likely that these 

canal projects will reduce poppy cultivation, at least in the short term. 

 

 

 

 

                                                      
27 MISTI was in Kandahar in early February 2015 and saw these canal projects. They are scheduled to be completed by March 2015. Therefore, 
it is too early to measure if and how the communities benefited. 
28 A common criticism of KFZ’s canal projects is that they would just provide more water for poppy cultivation. This does not appear to be 

correct. 
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IR 4: To What Extent Were Output-Level Results Met? IR 5: What Were the Critical Factors in 

Meeting or Not Meeting targets for Year 1? 

In Year 1, KFZ achieved 2/3 output targets tied to IR 1.1 (increased capacity within MCN), 1/2 output targets tied to IR 2.1 (identifying and 

addressing sources of instability and conflict), 1/5 output targets tied to IR 2.2 (improved community infrastructure that supports AL), and 1/2 

output targets tied to IR 2.3 (increased economic activities). IR 1.1 output indicators are mostly met, but 1.1.2 was not achieved due to low 

personnel capacity at the MCN that has stalled agreement on the Alternative Livelihoods training modules. IRs 2.2 and 2.3 are mostly not achieved 

because of considerable approval delays from both the Kandahar Provincial Governor’s office and USAID’s Vetting Unit. KFZ has achieved 6/12 

Year 2 output targets through December 2014. Results for each output and reasons for success or failure are shown in the table below.  

TABLE 2:  OUTPUT TARGETS 

Output Indicators 
Year 1 
Target 

Year 1 
Actual 

Year 2  
Target 

Year 2 
Through 

Dec 2014* 

To what extent were output-level results met? What were the 
critical factors in meeting or not meeting targets for Year 1? 

1.1.1 Percentage increase 
in MCN AL Management 
Capacity Index. 

N/A 0 
Baseline

+30 
0 

KFZ met Year 1 results because no percentage increase could be measured while 
training modules were being developed with the MCN. KFZ has not yet reported a 
percentage increase in the AL Management Capacity Index through December 2014 
(Year 2 is through July 2015) because this cannot be measured until all training 
modules are completed. According to Ministry officials, the extensive nine-module 
MCN AL curriculum is being negotiated between KFZ and government 
representatives, but Ministry personnel capacity problems prevent finalization of the 
training. As of December 2014, only the GIS module had been approved and 
completed (gender and CPBSA-PC trainings are not included here).  

1.1.2 Number of training 
person days provided to 
executive branch 
personnel with USG 
assistance. 

540 371 540 120 

 
As in output 1.1.1, delays in the finalizing the curriculum due to Ministry capacity 
problems contribute to the reduced number of trainings conducted.  

1.1.3 Number of Afghans 
completing U.S. 
Government-led training 
courses or events.  

100 125 100 26 

KFZ exceeded its target by 25% in Year 1. The Year 1 target was achieved by 
conducting several Alternative Livelihood trainings across multiple districts. KFZ is on 
track to meet Year 2 targets. 
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Output Indicators 
Year 1 
Target 

Year 1 
Actual 

Year 2  
Target 

Year 2 
Through 

Dec 2014* 

To what extent were output-level results met? What were the 
critical factors in meeting or not meeting targets for Year 1? 

2.1.1 Number of CBPSA-
PC sessions conducted for 
district entities. 

7 7 N/A N/A 

KFZ conducted all seven CBPSA-PC sessions for district entities in Year 1. There are 
no sessions scheduled for Year 2. KFZ met this target by focusing project resources 
on identifying drivers of poppy cultivation. These sessions are necessary precursors 
to alternative livelihoods programming. 

2.1.2 Number of persons 
participated in CBPSA-PC 
sessions. 

840 782 N/A N/A 

KFZ in-depth interviews revealed that 840 people were scheduled to attend, but 58 
canceled due to security and personal reasons. In Year 2, no CBPSA-PC sessions are 
scheduled or needed. 

2.2.1 Number of activities 
with community 
contribution. 

7 1 13 28 

KFZ did not meet its Year 1 output target. One stone masonry training was 
completed in August 2014.  In Year 2, KFZ has already exceeded its target by 
conducting 28 activities with a community contribution. According to both KFZ and 
the governor, the failure to meet Year 1 targets is due to disagreements about 
programming with the governor and USAID Vetting Unit delays. Additionally, KFZ's 
PMP notes that the purpose of IR 2.2 and 2.2 output indicators is to improve 
"community infrastructure that supports licit economic alternative development." 
Despite this IR's focus on infrastructure, KFZ included vocational trainings in 
calculations for all 2.2 output indicators.  

2.2.2 Number of persons 
employed by stabilization 
program activities. 

700 28 1,300 1,471 

 
Year 1's failure to reach the output target is due to USAID Vetting Unit and Kandahar 
governor approval delays, which pushed back implementation of trainings and 
infrastructure projects. KFZ counted vocational trainings into its calculation of 
"number of persons employed" even though the IR clearly focuses on infrastructure 
activities only. 

2.2.3 Number of person-
days of employment 
created. 

21,000 964 39,000 32,164 

 
Like in output 2.2.2, Year 1's failure to reach the output target is attributable to 
Vetting Unit and Kandahar governor approval delays, which pushed back 
implementation of trainings and infrastructure projects. KFZ counted trainees into its 
calculation of "number of persons-days of employment created" even though the IR 
clearly focuses on infrastructure activities. 
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Output Indicators 
Year 1 
Target 

Year 1 
Actual 

Year 2  
Target 

Year 2 
Through 

Dec 2014* 

To what extent were output-level results met? What were the 
critical factors in meeting or not meeting targets for Year 1? 

2.2.4 Number of projects 
completed with 
community and GIRoA 
involvement. 

7 0 13 13 

 
KFZ met its output target in Year 2. No projects were completed in Year 1 due to 
approval delays.  

2.2.5 Number of 
beneficiaries receiving 
improved infrastructure 
services due USG 
assistance 

N/A 0 81,590 0  

 
KFZ was not required to and did not complete infrastructure projects in Year 1. Thus 
far in Year 2, no infrastructure projects have been completed and no beneficiaries 
can derive benefit from them. PG and Vetting Unit approvals contributed to delays. 
KFZ notes that infrastructure projects are under construction and will be completed 
by March 2015. KFZ may still meet its Year 2 target of 81,590 beneficiaries receiving 
assistance, but this was unclear at the time of writing. 

2.3.1 Number of 
households benefited by 
alternative development 
or alternative livelihood 
activities in USG-assisted 
areas.** 

N/A 28 7,157 451 

 
KFZ trained 28 households in alternative livelihood activities in Year 1, exceeding its 
output target because no households were expected to benefit from AL activities. 
KFZ counts trainees as both beneficiaries and "households benefited", and USAID 
and KFZ have not agreed on standard definitions for these terms. KFZ may still meet 
its Year 2 output target. 

2.3.2 Number of activities 
targeted to increase 
opportunities for 
alternative licit livelihoods 
for women as a result of 
USG assistance. 

10% of 
total 

activiti
es 

0 

10% of 
total 

activitie
s 

3 

 
In Year 1, KFZ completed no activities targeting women. KFZ failed to achieve this 
target because no projects were completed (see output 2.2.4). In Year 2, KFZ met its 
target of 10% women-oriented activities (3/28 trainings conducted were for 
women). 

      * The evaluation's period of performance is through November 2014. This column includes outputs through December 31, 2014 to account for the flurry of 
training activities taking place during this month.  
** There is a discrepancy in the 2014 PMP (7,157 households benefited) and the 2014 M&E Annual Report (17,888 households benefited) for output 2.3.1, 
likely because "number of households" lacks a clear definition.  
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RECOMMENDATIONS 

Based on the above evaluation question findings, the evaluation team offers recommendations prioritized 

as follows: 

1. The KFZ scope, timeframe, and funding should be changed to better reflect the realities on the 

ground, the work of the four MCN-KFZ pillars, and need to occur when there is adequate Afghan 

government political will to conduct counter-narcotics .  

Scope – KFZ needs to be tied to a provincial poppy elimination strategy and an intense eradication 

plan, both voluntary and enforced. KFZ projects should overlap with eradications so that these 

projects can be considered as the answer to eradication, the answer to a shift to a licit economy, and 

as the answer to root causes of poppy cultivation. KFZ’s efforts will be most effective when 

combined with an eradication campaign.  

Timeframe – KFZ should have been a multi-year program instead of its current duration of two years. 

Most alternative livelihoods programs are multi-year, multi-agency efforts in order to work through 

several seasonal planting cycles and observe whether the model works. KFZ was limited to 

programming during one poppy cultivation seasonal cycle and USAID may not see any impact on 

poppy cultivation levels until several months after the program closes out.  

Funding – KFZ targeted seven districts in Kandahar but was not adequately funded to address drivers 

of poppy cultivation in each district. Now that the main drivers of poppy cultivation have been 

identified through KFZ’s CBPSA-PC, it is clear that a lack of affordable irrigation water is the main 

driver. This necessitates irrigation improvement work that can be costly. KFZ’s limited budget forced 

it to program irrigation improvement work in only two out of seven districts. While the impact of 

such irrigation improvement projects has not been evaluated yet, should it be positive, USAID needs 

to consider funding future alternative livelihoods programs in Kandahar that can conduct irrigation 

improvement work in all targeted districts. A more thorough cost analysis during the project design 

process can contribute to a more realistic budget. 

Political Will – alternative livelihoods cannot achieve success without eradication. The Afghan 

government needs to actually conduct counter-narcotics /eradication if it promises to do so. Without 

the political will to enforce counter-narcotics /eradication, the success of any alternative livelihoods 

program will be extremely limited. 

2. Alternative livelihood programs need to be multi-year and multi-agency efforts in order to ensure that 

enough illicit crop planting and harvesting cycles occur so that programming can affect behavior 

change from illicit to licit livelihoods. KFZ is not a multi-year program, nor is it truly tied to a multi-

agency effort as there is almost no collaboration with INL, which funds the other three MCN pillars. 

Designing KFZ as a two year experiment was shortsighted. Future attempts at alternative livelihoods 

need to be designed for a longer duration (minimum of five years) to achieve better results as short 

duration programs like KFZ cannot achieve proper goals and objectives. 
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3. Under Component 1 (Capacity Building), KFZ was tasked with building the capacity of MCN’s 

Alternative Livelihoods Directorate. This was misdirected. While well-intentioned and mandated by 

its contract with USAID, these trainings were conducted in a ministry that does not program (it only 

works on policy and planning), does not have a budget or promises of a budget for behavior change 

programming, nor has the capacity to implement such programming at this time. MAIL and MRRD 

work on similar programming, serve as implementers, and can implement MCN policy. It would have 

been better if the task order asked KFZ to ensure capacity for alternative livelihoods programming in 

all three ministries instead of just the MCN.     

4. There is a need for a program like KFZ to have a strategic communications component instead of 

relying exclusively on INL’s counter-narcotics  public information work (which wasn’t conducted in 

every KFZ district). Component 2 of the contract should be adjusted to reflect this need with 

sufficient funds added by USAID. Strategic communications will allow KFZ to sensitize farmers on 

the negative consequences of poppy cultivation at the family, provincial, and national levels. This 

would also allow KFZ to tie sensitization with alternative livelihoods programming. 

5. Lack of access to sustainable and affordable sources of water for irrigation is one of the key drivers of 

poppy cultivation. There is an undeniable need for improved and efficient irrigation systems. Given 

this fact, future USAID counter-narcotics /alternative livelihoods/development programming should 

be designed around this particular driver of poppy cultivation in order to maximize impact. This 

would involve larger scale infrastructure improvements rather than just small grants and cash for 

work programming. 

6. USAID should not encourage programming in districts for which an adequate budget does not exist. 

Given its limited budget, KFZ realized that it would be best to not program anything in Arghistan, 

Kandahar City, Maiwand, Takhtar-Pul, and Shawalikot districts as none of the vocational trainings 

without grants for irrigation infrastructure improvement would adequately address drivers of poppy 

cultivation. USAID forced KFZ to program in all districts even though the wasteful nature of such 

programming was identified by KFZ leadership. 

7. The KFZ model may see higher returns/greater impact if it wasn’t so spread out. A limited scope, 

such as working in only two high risk districts per year, subsequently tied to alternative livelihoods 

programming and the MCN-KFZ pillars should see better gains over time rather than short duration 

and ambitious programming spread over multiple districts. A staggered and highly targeted approach 

would make most sense if the KFZ model is to be continued as a multi-year program.  

8. Experience has shown that spending funds on short-term classroom type training courses and 

workshops have been largely unproductive. In KFZ’s case they are even more unproductive as in five 

out of seven districts they are not tied to increases in affordable irrigation water – a major driver of 

poppy cultivation. KFZ conducted these vocational training courses because it needed to program 

something in those five districts. This was wasteful. Such trainings should not occur if it is clear that 

they will not adequately address a driver of poppy cultivation. 

9. Continue the appropriately timed programming to divert farmers away from poppy cultivation. KFZ 

times all of its programming to coincide with the poppy cultivation, weeding, and harvesting months 
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(October – April). This is done intentionally to divert farmers away from poppy cultivation and into 

training courses and jobs. Such diversions are well thought out and timely.  

10. USAID should award future contracts of this type in Kandahar in February/March of any year to best 

fit within the poppy planting calendar. This would allow the program enough time to conduct 

assessments, conceptualize alternative livelihoods programming, receive grant approvals, and conduct 

the necessary coordination with the Afghan government before that year’s first poppy planting 

begins. As KFZ was awarded in July and poppy planting in Kandahar begins in October, the program 

did not have enough time to address poppy cultivation in its first year. 

11. USAID should ensure that KFZ is better integrated with other USAID programs operating in 

Kandahar. While KFZ did work with RADP-S, this was limited to greenhouse trainings. More could 

have been done to integrate alternative livelihoods assistance, especially with vocational trainings. 

Coordination fostered at the Mission by the CORs is important so as to maximize impact and avoid 

duplication. 

12. According to KFZ’s contract and USAID’s MoU with the MCN, KFZ’s design was based on the 

Helmand Food Zone program, which by 2011 had resulted in an increase in poppy cultivation within 

Helmand and the surrounding areas. There is strong evidence that suppression of poppy cultivation 

and large-scale distributions of wheat and fertilizer within the Helmand Food Zone contributed to the 

relocation and intensification of cultivation. USAID should base future alternative development 

programming linked to counternarcotics on proven models rather than on those that had 

counterproductive impacts. 

13. KFZ and USAID need to share the drivers of poppy cultivation and all analyses of CBPSA-PC 

sessions with other donors and related line departments in order to assist them in designing, funding, 

and implementing projects that will already have an analytical foundation to work on.  

14. There is often a lack of consultation with farmers and farmer cooperatives when designing projects. 

Programs are typically designed by expatriate staff who can be ignorant of what has worked or not 

worked in Afghanistan in the last decade. There must be effective and real participation by farming 

communities in the design of rural development projects tied to alternative livelihoods. CBPSA-PC is 

the present day best consultative tool and should be used in future programming. This will ensure 

projects are an accurate reflection of beneficiary needs. Furthermore, USAID should consider 

contracting out CBPSA-PC before it awards future alternative development/livelihood projects in 

order to understand the drivers of poppy cultivation in targeted zones, which will then help in the 

design of impactful programs. 

CONCLUSION 

KFZ met its contractual obligations and has programmed as best it could given existing constraints. In 

particular, KFZ’s senior leadership has previous experience working on alternative development and this 

was effectively applied in Afghanistan. Unfortunately, KFZ was poorly designed and this limited the 

program’s ability to conduct meaningful alternative livelihoods programming. Should USAID choose to 

conduct alternative development programming in the future, it is imperative that more attention be paid to 
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ensuring realistic, durable, and sustainable successes within a larger counter-narcotics  strategy. This will 

involve a reworked scope, budget, and a more realistic timeframe. 

As it stands, KFZ is an unproven model and will likely remain unproven once it closes out in July 2015. 

This will afford USAID a lengthy list of lessons learned, but not a proven methodology that it can scale 

up with the MCN. 
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ANNEX A:  COMPLETE LIST OF PROJECT SITES VISITED IN KANDAHAR 

No Province District Project ID Project Name Project Status29 

1 
Kandahar Zhari KAN-ZAH-001 Irrigation Canal Sangi-Hissar Ongoing 

2 
Kandahar Zhari KAN-ZAH-002 Irrigation Canal Kulk and Salughay Ongoing 

3 
Kandahar Zhari KAN-ZAH-003 Irrigation Canal Sanzary Ongoing 

4 
Kandahar Zhari KAN-ZAH-004 Irrigation Canal Nalgham Ongoing 

5 Kandahar Zhari KAN-ZAH-005 Irrigation Canal Pasab Ongoing 

6 
Kandahar Zhari KAN-ZHA-AL-001 Vocational Training Masonry Completed 

7 Kandahar Panjwayi KAN-PAN-001 Irrigation Canal Do Ab Ongoing 

8 Kandahar Panjwayi KAN-PAN-002 Irrigation Canal Kanize Ongoing 

9 
Kandahar Panjwayi KAN-PAN-003 Irrigation Canal Mushan Ongoing 

10 
Kandahar Panjwayi KAN-PAN-004 Irrigation Canal Tolukan Ongoing 

11 Kandahar Panjwayi KAN-PAN-005 Irrigation Canal Zang-i-Abad Ongoing 

12 Kandahar Panjwayi KAN-PAN-006 Irrigation Canal Speed Rawan Ongoing 

13 
Kandahar Panjwayi KAN-PAN-AL001 Vocational Training Masonry Completed 

14 Kandahar Panjwayi KAN-PAN-AL002 Women’s Vegetable Production and Processing Project Ongoing 

15 
Kandahar Panjwayi KAN-PAN-AL003 Vocational Training in Mechanical Maintenance Ongoing 

16 
Kandahar Panjwayi KAN-PAN-AL004 Pre and post Harvest Marketing & Water Management Training Ongoing 

17 
Kandahar Panjwayi KAN-PAN-AL005 Establishment of Green House and Farmers CB PHASE I Ongoing 

                                                      
29

 Status under the period of performance (to November 2014). 
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18 
Kandahar Takhta Pul KAN-TA-AL-001 Vocational Training in Mechanical Maintenance Ongoing 

19 
Kandahar Takhta Pul KAN-TA-AL-002 Pre and Post Harvest Marketing & Water Management Training Ongoing 

20 
Kandahar Maiwand KAN-MAI-AL001 Vocational Training Masonry Completed 

21 
Kandahar Shahwali Kot KAN-SHA-AL-002 Pre and Post Harvest Marketing & Water Management Training Ongoing 

22 
Kandahar Shahwali Kot KAN-SHA-AL005 Vocational Training in Mechanical Maintenance Ongoing 

23 
Kandahar Kandahar City KAN-KAN-AL-001 Women’s Vegetable Production and Processing Project Completed 

24 
Kandahar Kandahar City KAN-KAN-AL-002 Pre and Post Harvest Marketing & Water Management Training Ongoing 

25 Kandahar Kandahar City KAN-KAN-AL004 Vocational Training in Mechanical Maintenance Ongoing 

26 Kandahar Arghistan KAN-ARG-AL-001 Solar Drying Mechanism for Fruit and Vegetable Completed 

27 
Kandahar Arghistan KAN-ARG-AL-002 Pre and Post Harvest Marketing & Water Management  Ongoing 

28 Kandahar Arghistan KAN-ARG-AL-003 Establishment of Green House and Farmers CB PHASE I Completed 
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ANNEX B:  NUMBER OF INTERVIEWS 

 

Area USAID KFZ 

The 

Government 

District 

Entities Beneficiaries Others TOTAL 

National 1 9 7    17 

Maiwand   1 5 10  16 

Zhari   1 6 40  47 

Pajwayi   1 4 30  35 

Shawali Kot   2 5 15  22 

Arghistan   1 4 10  15 

Takhta Pul   1 4 10  15 

Kandahar City  12 11  15 3 41 

Total 1 21 25 28 130 3 208 

 
 


